WWTU Project Payments

As of November 22, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
mm__u PROJECTS:
1. Western interceptor - Bivision |, I, llI,IV
Engineer 2001 estimate $12.5 M
Design: Division L1, Il (Greeley & Hansen) $ 830,038.00 % 8900000 % 91903800(8% 898111.00 3 £98,111.00 97.72%
Desigri: Division |V (Greeley & Hansen) $  206,000.00 $ 206000001 % 95,014.00 $ 95,014.00 46.12%
Design: Division V (Greeley & Hansen)
Const. Engineering: Division 1, 11 & Il {Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | § 913,600.00 | $ 694,221.00 $ 694,221.00 75.99%
Construction: Division | (Atlas Excavating Inc) $ 2.622,000.00 | & (10,030.59)| $ 261196941 8% 2,611,970.00 $ 261187000 100.00%
Construction: Division Il {(Atlas Excavating inc) $ 3,846947.00 | $ (108,921.85)| $ 3,738,025.15 | % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lil (Atlas Excavating Inc.) $ 1,948,585.00 $ 1948535008 1,910532.00 $ 1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 10417001 8 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,00000!% 10,000.00 3 10,000.00
Ice Miller $ 16,254.00 $ 16.254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,80000 | § 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 700.00 | $ 709.00 $ 709.00
5 N
2004 SRF LOAN $ 12,380,000.00 | $ 9,988,053.00 | § - $ 9,988,053.00 80.68%
Gary Brown $ 175.75 $ 17575 | § 175.75 $ 175.75
James Erwin $ 1,204.50 3 120450 | 3 1,204.50 | § 1,204.50
Greeley & Hansen $  165,537.06 '$ 165,537.06
IMPROVEMENT FUND $ 166,917.31 $ 166,917.31
TOTALS $ 9,942,130.25 | $ 436,647.56  $ 10,378,777.81 | $ 10,154,970.31 $ 10,154,970.21
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | § 888844 | § 1988884413  198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00 | $ 365000.00 | $ 1.045000001%  990,516.31 $ 990,516.31 94.79%
i Construction: (Bowen Engineering) $ 8244,00000 | § 149,550.00 | § 8,393,550.00{ % 8,378,080.00 $ 8,378,080.00 99.82%
{Construction Engineering: (Wessler & Assoc.) $ 650,00000 | $ 111,000.00 | $ 761,00000}3%  753,390.00 $ 753,390.00 99.00%
$ 15,247.00 $ 15247.001 8 15,247.00 $ 15,247.00
|Bingham-McHale $ 2,044.00 $ 2044001 % 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 $ 30,000.00 | § 30,000.00 3 30,000.00
Gambs, Mucker & Bauman $ 5,358.00 $ 5359.00 | § 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,600.00 $ 1,000.00
2006 SRF LOAN $ 8,345000.00 [ $ 8,345,000.00 $  8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $  1,030,148.00
Aerobic Systems $ 94,500.00 | § - $ 94,500.00 | $ 94,500.00 $ 94,500.00
Merrell Brothers $ 34,239.35 | $ - $ 3423935 | & 34,239.35 $ 34,239.35
Wessler Engineering $ 1,846.55 3 1,946.55
Bowen Engineering
IMPROVEMENT FUND $ 816,814.36 $ 816,814.36
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | $ 634,438.44 | § 10,580,827.79 | § 11,191,338.67 $ 11,191,338.67
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WWTU Project Payments

As of November 22, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders | Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Green Meadows Lift Station
Project partially funded by grant
Design. (Greeley & Hansen) $ 77,900.00 |$ 50,000.00 | $ 127,900.00 1% 127,892.27 $ 127,882.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976166.00 | $ (72,86162) § 9033043815 90330438 $ 903,304.38 100.00%
IMPROVEMENT FUND $ 560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $§ (22,861.62) $§ 1,031,204.38 [ § 603,556.48 $ 603,556.48
4. Collection System Master Plan !
Engineering Services: {Greeley & Hansen) $ 56,100.00 | $ 43,000.00 $ 99,100.00 | § 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $§ 43,00000 | § 99,100.00 | § 93,511.10 $ $3,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 101,70000{%  101,700.00 3 101,700.00 100%
Engineering Services Phase Il (BF& S) $  185,200.00 15 18520000 | $  185200.00 3 185,200.00 100.00%
Engineering Services: Ph Iil Outfall Mapping (BF& 8) b 8,800.00 $ 8,800.00 | $ 8.800.00 $ 8,800.00 100.00%
Engineering Services Phase IV {BF&S) § 286,200.00 $ 286,200.00{ % 318,168.50 $ 318,168.50 111.17%
OPERATING FUND 3 295,700.00 $ 285,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $  581,900.00 $ 581,900.00 | $ 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) 3 10,000.00 | 8 5,000.00 | & 1500000 | % 10,867.25 $ 10,867.25 72.45%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | § 15,000.00 | $ 10,867.25 $ 10,867.25
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 32,100.00 | § 32,060.00 $ 32,060.00 99.88%
Professional Services: Phase 2 {United Consulting) $ 61,900.00 $ 61,900.00| $ 56,182.34 $ 56,182.34 90.76%
:s_ux0<m__smz.“. FUND $ 94,000.00 $ 94,000.00 | $ 88,242.34 $ 88,242.34
| _
; IMPROVEMENT FUND $  344,300.00 | $ 361,300.00 | § 276,340.56 | $ 301,466.60
9. Soldiers Home Road Lift Station 7
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 | 3 5,000001% 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 | 3 15,000.001 8% 15,000.00 $ 15,000.00 100.00%
|
IMPROVEMENT FUND $ 20,000.00 | 3 20,000.00 | $ 20,000.00 $ 20,000.00
10. N. River Rd. Interceptor Sewer Rehabilition |
Preliminary Design: (Greeley & Hansen) 5 60,000.00 | $ 60,00000 1 & 33,000.00 $ 33,000.00 55.00%
|
IMPROVEMENT FUND $ §0,000.00 | $ 60,000.00 | $ 33,000.00 $ 33,000.00
11. Village Area Sanitary Sewer Masterplan |
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 | $ 15,000.00 | 3 8,345.00 $ 9,345.00 26.70%
Phase |I: Preliminary & Final Master Plan (Third Design Sves) 3 20,000.00 | $ 20.000.00
|
IMPROVEMENT FUND $ 35,000.00 | $ 35,000.00 | $ 9,345.00 $ 9,345.00
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CAPITAL IMPROVEMENT PLAN PRQJECTS:
|
12. Yeager Rd. Sewer Study/lmprovements
Engineering Services: (Greeley & Hansen) $ 59,300.00 $ 59,300.00 55,454.54 55,454.84 93.52%
Design Services: (Greeley & Hansen) $ 82,000.00 $ £2,000.00
. IMPROVEMENT FUND $ 141,300.00 | § - $ 141,300.00 95,454.84 55,454.84
13. Food Waste Receiving Station !
Engineering Services: (Wessler) $ 13,500.00 $ 13,500.00 11,204.55 11,204.55 83.00%
Construction: (Maddox Industrial Contractors) $ 17.,000.00 $ 17,000.00
IMPROVEMENT FUND $ 30,500.00 | $ - $ 30,500.00 11,204.55 11,204.55
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